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Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental Date: 9-22-2014 DAILY WORK ORDER 
Branch: Federal Division/ 

Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 
Continue water transfer from South Pond. 

Continue procurement activities for site set up and sludge removal. 
--

Continue evaluation of site waste and development of waste strategy. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 9.23.2014 Time: 1000 Date: 9.23.2014 Time: 1800 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
Response Manager 1 1 Pick -up Truck 1 1 

-
Foreman 1 1 

- - -
Health and Safety Manager 1 1 Trash Pumps 2 2 

Truck Driver 

Equipment Operator . 
Laborer 1 1 

PERSONNEL OFF-SITE - -
Subcontract Manager 2 2 

--
Health and Safety Manager 

-
Transport and Disposal Coord 1 1 

-- --
Field Cost Accountant 1 1 

IWORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-55): 

Lonestar approved for water in FT 1001. 

SWSES crew moved water from the South Pond. 

Portable Toilets delivered. Frac Tanks bids received . Tank cleaning RFP was issued to the vendors. 

RM completed site schedule. T&D Coordinator, RM discussed AST sampling strategy. RM completed SOW on 
pressure washers. 

Final 1900-55 received for 9. 16.2014 
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Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue movement of water from South Pond. 
-- --

Finalize 1900-55 9. 17.2014. 
-

Continue procurement for sludge removal operations. 
-

Develop alternative for storm water management. 
-

Receive trailer and generator. 
-
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